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Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:45PM

Contract No.:  04-0120F4

Diary #: 054 Const Calendar Day: 905 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type:  Continuous

Shift Hours:  07:00am  12:00 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

01-Mar-2012  Thursday
Transportation Engineer

Over Time:

19-Sep-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM

Precipitation

Working Day If no, explain:

4PM
Condition Rain, cool, breezy

Diary: Dispute
General Comments
Inspection of the installation of PWS 68, 69, 70, and 71 at the east anchorage, south saddle. Track .
progress of FW Spencer work along the north barrier of the WB bridge
04-0120F4 Bid Item: 067 C-PWS-066.067 Install & Adjust PWS 66-70
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Hauling 067 C-PWS-066.067 —~
| arrived at the east end anchorge, south side, at 0715. | talked with Daryoush Bahar, CT, to discuss the
activities. PWS 70S was in the haul rollers, 69S was floated and the crew began inserting 68S the south
saddle at 0700. PWS 69N had been floated to the lower winch at 0715, 70N was being readied to be
floated, and 71S was attached to the haul trolly.
0810: the crew finished installing 68S into the saddle and | bought it off.
0830: 69S was floated to the lower winch.
0840: | finished checking the twist on 70N between the upper and lower winch clamps along the north main
span catwalk. It had no net rotation.
0855: 70S floated.
0900-0920: | checked the twist twist on 70S between the lower and upper winch clamps along the north
main span catwalk. It had no net rotation.
0955: the crew connected the socket for 69S to the anchor rod with a 9mm stickout of coupling nut, and
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the face of the socket 600mm from the 700mm mark. | requested that Dan Hughes screw the anchor rod
into the coupling 1/2 to a full turn to ensure proper engagement.

1010-1100: Daryoush Bahar took over my shift and | went on break.
1110: the crew finished inserting 69S into the south saddle. Insertion began at 1025.

1200: | left the site and the ironworkers were released due to inclimate weather.

04-0120F4 Bid ltem: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00
Plumber/Pipefitter JNM DAVID LAW 0.00 0.00 0.00 0.00
Welder JNM DAMIAN LLANOS 0.00 0.00 0.00 0.00
Diary:
MEP Field Work 127  0-000-000.127

The FWS came in at 0700 to install pipe along the north barrier, WB bridge. At 0900, Dave Law sent the
crew home due to inclimate weather.
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